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Progress Report: December 1 through 31, 2021 

South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger: 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 

Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 

and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 

amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA]) 

Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 

Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 

9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 

December 1 through 31, 2021. 

The next Progress Report for the month of January 2022 will be submitted on or before February 10, 2022. 

Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in December 2021 are summarized below: 

– Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village

Park Community property (Parcel 2943) continued in December. This includes discussions between legal

counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives.
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– GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization 

Technical Memorandum. 

Removal Action ASAOC Developments 

Activities conducted in December 2021 are summarized below: 

– On December 6, 2021, GHD replaced the EP-1 blower in Building 12. 

Other activities conducted in December 2021 (related to the Explosive Gas Monitoring Plan) are summarized 

below: 

– GHD awaits responses from property owners regarding the request for information and approval to install 

gas monitoring devices (as discussed in the November 2021 monthly progress report). 

– GHD continued preparation of the Explosive Gas Monitoring Plan report. 

Summaries of all Anticipated Problems and Planned Resolutions 

As stated above the owner representatives for the Village Park Community have not agreed to provide access 

for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will 

continue to work with U. S. EPA to discuss alternative arrangements for seeking access approval. 

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic 

and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or 

long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, 

state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be 

reviewed and followed before any field work or in-person meetings are conducted. We will keep U. S. EPA 

informed of any potential issues as the COVID-19 pandemic continues to develop and change. 

Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 

The planned activities include: 

• Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including 

QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed 

procedures as discussed on September 30, 2021. 

• Continue discussions with U. S. EPA ORC attorney and Village Park Community property owner 

representatives for proposed soil gas probe and monitoring well installation. 

• Continue preparations to complete monitoring well and gas probe installations, including contractor 

procurement. 

– The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI 

mitigation work plan. The planned activities include: 

• Preparations for annual proficiency sampling at Building 17 and Building 24 (scheduled for February 

2022). 

– GHD will continue preparation of the EGMP report and follow-up with property owners related to requests 

for information regarding occupied structures and approval to install monitoring devices. 
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Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly 

 
 
 
 
Julian Hayward 
Senior Engineer 

+1 519 340-3724 

julian.hayward@ghd.com 

JH/kf/LTR-19 

 

Copy to: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Valerie Chan, GHD 
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